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Report No. 239

Date: 2015-07-31
Day: Friday

Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jenne dos Santos, Assoc. AIA, MCPPO
Contractor: G.V.W,, Inc.
Weather: 9:00 am: Sunny Noon: Sunny 3:00 pm: Cloudy
Temperature:  9:00 am: 75° Noon: 81° 3:00 pm: 86°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 1 0 2
C(ﬁ'ﬁcrr];cr:?(!r' Div. 04 Masonry 0 0 0 0
’ 0990 00 Paint/Plaster 0 0 0 0
024119 Laborers 0 2 0 2
Div. 31 Gvw Site Work 0 0 0 0
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 0 0 0 0
26 00 00 Griffin Electric Electrical 1 1 0 2
Lapan .
220000 Mechanical Plumbing 0 0 0 0
. Ambient Temp.
Div. 23 Corp. HVAC 3 1 0 4
Div. 7 Meadows Roofing 1 3 0 4
Div. 21 Encore Fire Protection 1 1 0 2
Total: 7 9 0 16

DAILY REPORT

Activities Today:

1) Carpenters: installing sub-flooring outside the small Clerk’s vault.

2) Laborer: the laborer and operator are clearing out the lot behind the building to begin demolition of the asphalt paving.

3) HVAC: 1 pipefitter is on site installing the cassette units in the addition, 1 insulator is on site installing pipe insulation in
the basement and 2 controls workers are connecting the split unit in the Elevator Machine Room and perfoming
miscellaneous connections and valves throughout the building.

4)  Meadows: 4 roofers are on site installing edge metal and counterflashing.

5)  Griffin: 1 electrician is on site connecting power to the Roof Top Units on the South low roof and 1 electrician is running
rough electrical wiring in the addition second floor.

6) Fire Protection: 1 fire protection worker is installing sprinkler piping under the stairs in the addition and 1 worker is
installing sprinkler heads in the Mechanical Room and throughout the building.
A.Vasas visited the site to inform GVW he will be on vacation next week. V. Bomal indicated that they will likely be ready for
hydrostatic pressure testing the week of 8/10, but he will confirm that week.

Copies to:

Richard Montuori, Town of Tewksbury

Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jeff Barnes, Barnes Consulting
Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.




PHOTO INDEX

View of the roofers installing counter-flashing
at the corner of the North roof.

Some of the furniture that was previously
removed and stored during construction was
brought inside to prepare for re-installation.




An electrician is making connections to the
Roof Top Units on the low South roof.

| The insulator is insulating HVAC piping in the
basement.

The controls are being wired to the wall-
mounted split unit in the Elevator Machine
Room.




